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U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 

Attn. Ms. Bonita Lavelle 
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Robert J. Medler 
Director 
Remedium Group, Inc. 

A Subsidiary of W. R. Grace & Co. 
6401 Poplar Ave., Suite 301 
Memphis, TN 38119-4840 

Tel: (901)820-2024 
Fax:(901)820-2061 
Email: RobenJ.Medler@grace.com 

Subject: OUS RI/FS of the Libby Asbestos Site 
Monthly Progress Report - September 2009 

Dear Bonnie: 

This progress report describes work completed during the month of September 2009, in 
accordance with Section IX ofthe Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion of the actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

A. ACTIONS TAKEN 

The following is a summary ofthe actions taken and progress made during the month of 
September. 

• Continued to collect surface water flow data from ISCO automatic samplers/flow 
sensors at LRC-06, LRC-02 and CC-02. 

• Continued activity-based sampling (ABS) under Revision 3 of Attachment A of 
the Phase III SAP. ABS Rounds 2 through 5 were completed during Septem ber. 
Round 6 began on Septem ber 28. 

B. SAMPLING RESULTS 

Evaluation of the ABS air sampling cassettes by Hygeia Laboratories indicates that most 
samples collected under the revised flow rates and activity durations specified in 
Revision 3 of Attachment A ofthe Phase III SAP can analyzed directly. 

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Continue ABS under Revision 3 of Attachment A of the Phase III SAP as long as 
weather conditions permit, or until all ten rounds of ABS are completed. 
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• Continue collecting surface water flow data from ISCO automatic samplers/flow 
sensors at LRC-06, LRC-02 and CC-02 until low temperatures require the 
equipment be removed for the season. 

• Begin preparation of the Phase III Field Sampling Summary Report and continue 
preparation ofthe OUS Remedial Investigation Report. 

• Participate in teleconferences and other meetings as requested by EPA. 

P. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The following is a summary ofthe actions taken and progress made during the month of 
September. 

A. ACTIONS TAKEN 

Completed small mammal field and necropsy program in Libby, Montana; 

Finalized remaining Phase III SAP aquatic program SOPs and submitted to 
Remedium and EPA; 

Continued small mammal demobilization activities; 

Uploaded all small mammal field notebook, chains of custody and necropsy 
notebook data to EPA database; 

Mobilized for aquatic (fish and macroinvertebrate) field program; 

Initiated conduct of aquatic field program in Libby, Montana; 

Uploaded all small mammal data into Parametrix electronic files; 

Continued small mammal tissue histological preparation and analysis (Northwest 
ZooPath); and 

Financial, reporting, supervision and proj ect management activities 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

Discuss aquatic bioassay issues with BTAG; 

Prepare aquatic bioassay protocol for review by Remedium, EPA; 

Initiate aquatic bioassay(s); 

Initiate preparation of certain small mammal report sections; 

Initiate analysis of aquatic data; and 

Initiate preparation of certain aquatic program report sections. 
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C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

• Continuing need to resolve fiber/fiber bundle exposure concerns to allow initiation 
of pilot and/or definitive rainbow trout bioassay. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Lynne Gardner 
John Garr - MWH 
Robert Marriam 
Sue Robinson - Parametrix 
Dick Sloan - Montana DEQ 




